% CALIFORNIA CHANGE ORDER (CO) CO No.: 00048

High-Speed Rail Authority

TITLE: Administrative Change Order DATE: 10/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Administrative partnering agreement to address partial payment for change issues under current negotiation per the
attached list. The amount of this Administrative partnering agreement change order is 50 percent of the sum of the
anticipated final change order values of these issues. As an issue on this list is finalized, a separate change order will be
issued. The separate change order will note the portion of the value attributed to the Administrative partnering
agreement change order. The separate change order will address any difference between the Administrative partnering
agreement change order and the final negotiated amount for that specific issue.

Time

Unit Adj.
Description Quantity Units Price Net Amount (Days)

Partial payment for change issues currently in LS $2,000,000.0 $2,000,000.00
negotiations to finalize scope, level of effort and 0
other potential impacts.

0

Total: $2,000,000.00 0

ATTACHMENTS:

Initials Acknowledging Page 1 of 2
Contractor California High Speed Rail Authority

Wnce by Sug%ed by Recommended by Approved by
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7 \-/\LITURINIA CHANGE ORDER (CO) CO No.: 00048

High-Speed Rail Authority
TITLE: Administrative Change Order DATE: 10/05/2017
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims (Book |, Part B.2, clause 17.8 superseded as follows):

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of ali claims, current or future, of
whatever nature caused by this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with
other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
Acceptance by

Signature Date
Michael Costa - Project Director / d
ed-Rail Authority
Sigfiatil Date
Carole N. Sanders - DB Oversight Manager / &/ g // 7
by
Approval by !

Sigpatuge P i, o - Date
adys Guzman - Design & Construction Manager /
% éry\ (0/2//1
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